Greenfunding Crowfinding Road Map																				
Period	week 1	week 2	week 3	week 4	week 5	week 6	week 7	week 8	week 9	week 10	week 11	week 12	week 13	week 14	week 15	week 16	week 17	week 18	week 19	week 20
Conclude crowdfunding agreement																				
Apply TELEC Certificate																				
"Green Funding"Application																				
Creating a pre-launch page																				
Creating a Landingpage(LP)																				
Press release																				
Advertisement on facebook																				
Pre-Launch						Pre-launch														
Implementaion of crowdfunding																				
Payment from Greenfunding																				
Product order and make 30% deposit																				
Make payment for rest of 70%																				
Espresso ship product to us																				
We ship to Japanese backer																				
Start to talk to retails stores for B2B wholesale	е																			